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UNDULATOR MAGNET & SUPPORTS 6/9/06 1/7/08

Support Mover 5/18/07 1/7/08

Award Cotract (38) 5/18/07 5/18/07 MW/ET

QA Documents (4) 7/20/07 7/20/07

1st article acceptance at vendor (4)
Fixed Support & GirderQA documents 
complete (4)

7/27/07 7/27/07

Ship 1st article to ANL(1)
Fixed Support & Girder

7/30/07 7/30/07

Ship 1st article to SLAC (3)
Fixed Support & Girder

7/31/07 7/31/07

SLAC acceptance of 1st article and 
notification (3)

8/6/07 8/6/07

QA documents complete (4) 8/13/07 8/13/07

Production units received at SLAC (4) 8/17/07 8/17/07

QA documents complete (4) 9/3/07 9/3/07

Production units received at SLAC (4) 9/10/07 9/10/07

QA documents complete (4) 9/24/07 9/24/07

Production units received at SLAC (4) 9/28/07 9/28/07

QA documents complete (4) 10/12/07 10/12/07

Production units received at SLAC (4) 10/15/07 10/15/07

QA documents complete (4) 10/30/07 10/30/07

Production units received at SLAC (4) 11/2/07 11/2/07

QA documents complete (4) 11/14/07 11/14/07

Production units received at SLAC (4) 11/19/07 11/19/07

QA documents complete (4) 11/30/07 11/30/07

Production units received at SLAC (4) 12/4/07 12/4/07

QA documents complete (4) 12/17/07 12/17/07

Production units received at SLAC (4) 12/21/07 12/21/07

QA documents complete (2) 1/4/08 1/4/08

Production units received at SLAC (2) 1/7/08 1/7/08

Undulator 11/21/06 8/28/07

 Production Undulators Delivered to SLAC 
SN #2 ,#4, #6, #8, #10, #12,  #14

11/3/06 11/3/06 6

 Production Undulators Delivered to SLAC 
SN #2

6/9/06 6/9/06 1

Production Undulators Delivered to SLAC 
SN# 3,#7,#11,#13,#17,#19

8/18/06 8/18/06 6

Production Undulators Deliveredto SLAC 
SN# 9,#15,#21, #23, #25, #27, #32

3/30/07 3/30/07 7

Production Undulators Delivered to SLAC 
SN# 5,#34,#38, #40

6/1/07 6/1/07 6
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Production Undulators Delivered to SLAC 
SN# TBD

6/19/07 6/19/07 7

Production Undulators Delivered to SLAC 
SN# TBD

7/9/07 7/9/07 8

Quadrupole Magnets & Stages 5/1/07 12/31/07

Quadrupole Magnets (37) 5/1/07 12/31/07

Vendor Fab./Assy-Quad Mag. Article(Q1) 5/1/07 5/23/07

ANL Test 1st Article Q1 6/14/07 6/27/07 MJ

Ship to SLAC Quad Mag1st Article(Q1) 6/28/07 6/28/07 MJ 1

ANL Test 2ndt Article Q2 6/28/07 10/8/07 MJ 1

Ship to SLAC Quad Mag(Q2) 10/9/07 10/9/07 MJ 1

Ship to SLAC Quad Mag(Q3, Q4) 8/6/07 8/6/07 MJ 2

Ship to SLAC-Quad Mag(Q5) 8/20/07 8/20/07 MJ 1

Ship to SLAC-Quad Mag(Q6,Q7) 9/3/07 9/3/07 MJ 2

Ship to SLAC Quad Mag(Q8,Q9) 9/17/07 9/17/07 MJ 2

Ship to SLAC Quad Mag(Q10,Q11) 10/1/07 10/1/07 MJ 2

Ship to SLAC Quad Mag(Q12-13-14-15) 10/15/07 10/15/07 MJ 4

Ship to SLAC Quad Mag(Q16-17-18-19) 10/29/07 10/29/07 MJ 4

Ship to SLAC Quad Mag(Q20-21-22-23) 11/12/07 11/12/07 MJ 4

Ship to SLAC Quad Mag(Q24-25-26-27) 11/26/07 11/26/07 MJ 4

Ship to SLAC Quad Mag(Q28-29-30-31) 12/10/07 12/10/07 MJ 4

Ship to SLAC Quad Mag(Q32-33-34-35) 12/24/07 12/24/07 MJ 4

Ship to SLAC Quad Mag(Q36-37) 12/31/07 12/31/07 MJ 2

Quadrupole Stages & Stands 5/1/07 10/11/07

Vendor Fab/Assy-Stages, Stands, etc.. 5/1/07 10/4/07 38

Vendor Ship-Stages, Stands, etc..to 
SLAC

10/5/07 10/11/07

CONTROLS 8/6/07 3/21/08

Populated Undulator Rack 11/12/07 3/10/08 JS 35

Intra Undulator Cables 8/6/07 8/6/07 35

Electronics Interface Assembly 10/27/07 10/29/07 35

Tunnel Cabling ( To be ordered by 
SLAC)

12/19/07 12/21/07

Quad Cables 12/19/07 12/19/07 JS/KL 35

BPM Cables 12/19/07 12/19/07 JS/RL 35

Network Cables 12/21/07 12/21/07 JS/MO 35

Service Building Components (SLAC) 10/1/07 12/14/07

Install service building racks 10/1/07 12/14/07 JS/MO 20?

Software 3/21/08 3/21/08

Undulator Controls 3/21/08 3/21/08
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VACUUM 10/26/07 4/9/08
1/2/08Undulator Vacuum Chamber Assembly

Vacuum Chamber  Lot (A ) 10/26/07 12/26/07 JM/SL 4

Ship to SLAC 1/2/08 JM/SL

Vacuum Chamber  Lot (B ) 11/28/07 1/7/08 JM/SL 7

Ship to SLAC 1/14/08 JM/SL

Vacuum Chamber  Lot (C ) 1/2/08 1/31/08 JM/SL 7

Ship to SLAC 2/7/08 JM/SL

Vacuum Chamber  Lot (D) 1/31/08 3/3/08 JM/SL 7

Ship to SLAC 3/11/08 JM/SL

Vacuum Chamber  Lot (E) 3/3/08 3/31/08 JM/SL 8

Ship to SLAC 4/2/08 JM/SL

Vacuum Chamber  Lot (S) 3/19/08 4/9/08 JM/SL 4

Ship to SLAC 4/16/08 JM/SL

Beam-line Bellows Module assembly
Bellows #1 Ship to SLAC 11/8/07 11/14/07 SL 4

Bellows #2 Ship to SLAC 11/14/07 11/20/07 SL 21

Bellows #3 Ship to SLAC 1/23/08 1/29/08 SL 15

Short Diagnostic Break Assembly
Quad Spool 10/30/07 11/20/07 JM 34

LongDiagnostic Break Assembly
Vacuum Spool (1pc) 10/30/07 11/20/07 JM 10

Vacuum Spool (2pc) 10/30/07 11/20/07 JM

Support System for Vac. Chamber
Pumps & Gauges

DIAGNOSTICS
RFBPM

LTU Development (3) 5/1/07 6/29/07 JM

LTU RFBPM   Production 2/12/08 2/12/08 JM/LM 2

RFBPM #1 3/4/08 3/4/08 LM 11

RFBPM #2 3/25/08 3/25/08 LM 11

RFBPM #3 4/15/08 4/15/08 LM 12

Beam Finder Wire
Beam Finder Wire #1 at SLAC 10/8/07 3/7/08 JB 3

Beam Finder Wire #2 at SLAC 1/3/08 1/3/08 JB 10

Beam Finder Wire #3 at SLAC 1/18/08 1/18/08 JB 10

Beam Finder Wire #4 at SLAC 3/13/08 3/13/08 JB 14

Radiation Detection Monitor
Beam Loss Monitor (On Hold)
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Tunnel Cabling ( To be ordered by 
SLAC)

12/19/07 12/21/07

Quad Cables 12/19/07 12/19/07 JS/KL 35

BPM Cables 12/19/07 12/19/07 JS/RL 35

Network Cables 12/21/07 12/21/07 JS/MO 35
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