
Controls

 Activity description CRR4 EF
CRR4 
Units BE Delivery

BE 
Units

Delivered to 
SLAC Updated

Intra Undulator Cable Kits 35 4/28/2008 35 8-Apr J. Stein
Electronic Interface Assembly 3/7/2008 35 5/15/2008 35 8-Apr No Changes
Ship loaded racks to SLAC 3/28/2008 35 6/15/2008 35 8-Apr
RCV Undulator racks at ANL 2/14/2008 35 12/20/2007 35 Complete 8-Apr
RCV Production VME Crates 2/28/2008 35 3/28/2008 35 Complete 8-Apr
RCV Production UCMI 3/28/2008 35 4/15/2008 35 8-Apr
RCV UMPI at ANL n.a n.a 5/10/2008 35 8-Apr

Magnets and Supports

Support Mover system Activity description CRR4 EF
CRR4 
Units BE Delivery 

BE 
Units

Delivered to 
SLAC Updated 

Ship 4 S/M to SLAC (#5,6,7,8,9) 10/10/2007 8 10/24/2007 8 x
Ship 4 S/M to SLAC 
(#10,11,12,13,14) 10/24/2007 12 11/7/2007 13 x
Ship 4 S/M to SLAC (#15,16) 11/7/2007 16 11/21/2007 15 x

Ship 4 S/M to SLAC (#17,18,19,20) 11/21/2007 20 11/29/2007 19 18  x
Ship 4 S/M to SLAC (#21,22,23) 12/7/2007 24 1/12/2008 22 23 x
Ship 4 S/M to SLAC 
(#24,25,26,27,28) 12/21/2007 28 2/22/2008 27 28 o
Ship 4 S/M to SLAC (#29, 30, 31, 
32,33) 1/15/2008 33 3/10/2008 33 o

Ship S/M to SLAC (#34,35,36,37,38) 3/28/2008 38 38 31-Mar  

Ship sand & misc sundry items 4/15/2008 8-Apr M. White

 
Quadrupole 

Activity description CRR4 EF
CRR4 
Units BE Delivery

BE 
Units

Ship to SLAC -Quad Magnet 1st 
Article (Q1) 9/27/2007 1 10/26/2007 1 x

SLAC Ship Rejected Q2R back to ET 10/1/2007 2 11/5/2007 1 x
Ship to SLAC - Quad Magnet (Q3) 10/1/2007 3 11/13/2007 2 x

Shipment Complete - 1 unit in LTT

UPDATED 4/8/08



Ship to SLAC - Quad Magnet 
(Q4,Q5) 10/11/2007 5 11/19/2007 3 5 x
Ship to SLAC - Quad Magnet 
(Q6,Q7) 10/23/2007 7 3/7/2008 4 o
Ship to SLAC - Quad Magnet 
(Q8,Q9) 11/2/2007 9 3/7/2008 5 o

Ship to SLAC - Quad Magnet 
(Q10,Q11,12,13) 11/14/2007 11 3/7/2008 13

(8 ready to ship - 
fiducial= 13 

complete) o
Ship to SLAC - Quad Magnet 
(Q14,Q15) 11/28/2007 15 3/21/2008  31-Mar  
Ship to SLAC - Quad Magnet 
(Q16,Q17,Q18,Q19) 12/10/2007 19 3/21/2008  31-Mar  
Ship to SLAC - Quad Magnet 
(Q20,Q21,) 12/20/2007 23 3/21/2008 29 31-Mar  
Ship to SLAC - Quad Magnet 
(Q22,Q23,Q24,Q25,Q26,Q27) 1/10/2008 27 3/21/2008  31-Mar  
Ship to SLAC - Quad Magnet 
(Q28,Q29,Q30) 1/22/2008 31 3/31/2008 29 29 8-Apr M. White

ET Ship to ANL - Quad Magnet Q31 4/7/2008 29 29 8-Apr M. White
ANL verify Q31 Lot #2 Steel 29 29 8-Apr M. White
ANL Ship to SLAC Quad Magnet 
Q31 4/30/2008 30 8-Apr M. White
Ship to SLAC - Quad Magnet 
(Q32,Q33,Q34,Q35) 2/1/2008 35 4/30/2008 35 8-Apr M. White  
Ship to SLAC - Quad Magnet 
(Q36,Q37,2 Coils) 2/13/2008 37 4/30/2008 37 8-Apr M. White 

Vacuum

Vacuum Chamber Activity description CRR4 EF
CRR4 
Units BE Delivery

BE 
Units

Chambers 1-5 Depart ANL 1/23/2008 5 1/23/2008 5 5 (2/12/08) x
Chambers 6-10 Depart ANL 1/28/2008 10 2/22/2008 11 6 (3/3/08) x
Chambers 11-20 Depart ANL 3/10/2008 20 3/28/2008 17 6 (3/25/08) 4/8/2008 Greg W.
Chambers 21-30 Depart ANL 3/26/2008 30 4/4/2008 23 4/8/2008 No changes

4/15/2008 29 4/8/2008
Chambers 31-40 Depart ANL 4/25/2008 40 4/25/2008 34 4/8/2008
Chambers Depart ANL 5/6/2008 40 4/8/2008



Vacuum Supports Activity description CRR4 EF
CRR4 
Units BE Delivery

BE 
Units

Ship Chamber Supports to SLAC (1) 11/5/2007 1 1/13/2008 1 1 x
Ship Chamber Supports to SLAC 
(36) 2/1/2008 36 2/15/2008 3  x

2/28/2008 32 35 (3/5/08) *
2 units at ANL in LTT LTT 2 4/8/2008 SH Lee
Adjustment Mech x
First Article to SLAC 1/28/2008 1 1 (3/3/08) o
Batch #2 (16 units) to SLAC 3/6/2008 16 16 (3/5/08) *
Batch #3 (19 units) to SLAC 3/28/2008 17 17 (4/2/08) 4/8/2008 SH Lee
Batch #4 (2 units) to SLAC LTT 2 4/8/2008 "

Vacuum Bellows

Activity description CRR4 EF
CRR4 
Units BE Delivery

BE 
Units

Package-Ship to SLAC -  Bellows(1st 
article) in LTT - TBD 1 4/1/2008 SH Lee

Package-Ship to SLAC -  Bellows(35) 2/15/2008 35 4/30/2008 36 4/1/2008 "

Vacuum Spools

Activity description CRR4 EF
CRR4 
Units BE Delivery

BE 
Units

Estimate splits order 
(3&30) First Articles 2/22/2008 3 3 (2/27/08) 31-Mar J. Morgan

Ship Quad Spools (30) 4/4/2008 5  31-Mar

To be 
discussed at 
2:30 mtg

4/11/2008 12 31-Mar
4/18/2008 13 31-Mar

SLAC Linac Bellows

 Activity description CRR4 EF
CRR4 
Units BE Delivery

BE 
Units

Leak check, clean and bake N/A N/A TBD TBD 4/8/2008 Dean

Diagnostics
 

BFW Activity description CRR4 EF
CRR4 
Units BE Delivery

BE 
Units



RFI:  One Beam Finder Wire at 
SLAC 11/29/2007 3 4/14/2008 1 4/8/2008 J. Bailey
RFI:  BFW Lot #2 (4) 1/14/2008 13 4/21/2008 5 4/8/2008
RFI:  BFW Lot #3 (8) 2/11/2008 23 4/30/2008 13 4/8/2008

RFI: Fourth Lot (20) BFWs at SLAC 4/7/2008 33 4/30/2008 33 4/8/2008
Support Stands

   Group A (9) 2/27/2008 9 Shipped 2/27 31-Mar J. Morgan

  Group B (9) 3/17/2008 9 Shipped 3/31 31-Mar

To be 
discussed at 
2:30 mtg

  Group C (9) 4/4/2008 9 31-Mar
  Group D (8) 4/11/2008 8 31-Mar

BPM Activity description CRR4 EF
CRR4 
Units BE Delivery

BE 
Units

ANL w/o Altair  G. Pile
RFI: Grp A (2) 11/27/2007 2 4/10/2008 1 In Transit 4/8/2008
RFI: Grp B (11) 1/23/2008 13 4/16/2008 3  4/8/2008
RFI: Grp C (11) 3/5/2008 24 4/21/2008 5 No Change 4/8/2008
RFI: Grp DC (11) 4/16/2008 36 4/24/2008 10 " " 4/8/2008

5/1/2008 15 " " 4/8/2008
5/8/2008 16 " " 4/8/2008

5/15/2008  4/8/2008
5/22/2008  4/8/2008
5/29/2008 20  4/8/2008
6/5/2008 25  4/8/2008

6/12/2008 30  4/8/2008
6/19/2008 35  4/8/2008
6/26/2008 40  4/8/2008

BPM Electronics
Group A 6/1/2008 1 6/1/2008 1 4/8/2008 L. Erwin
Group B 7/1/2008 13 7/1/2008 13 4/8/2008 No Change
Group C 7/22/2008 13 7/22/2008 13 4/8/2008
Group D 8/8/2008 13 8/8/2008 13 4/8/2008

 Support Stands 31-Mar
  Grp A (10) 3/7/2008 10 Shipped 3/7 31-Mar J. Morgan

  Grp B (10) 3/20/2008 10 Shipped 3/21 31-Mar

To be 
discussed at 
2:30 mtg

  Grp C (15) 4/4/2008 10 31-Mar "
4/11/2008 8 31-Mar "



BLM Activity description CRR4 EF
CRR4 
Units BE Delivery

BE 
Units

RFI:  BLM  N/A 5 9/30/2008 5 8-Apr B. Berg
No Change


