
1.04.02 Controls Activity Description LCLB EF LCLB 
Units

BE Delivery 
to SLAC

BE 
Units Delivered to SLAC Updated Resp.

1.04.02.12.01 Undulator Control 
Rack

Ship loaded racks to SLAC              
(REQD: 1 month earlier than 
LCLB)

29-Jul-08 35 16-Jun-08 16 6/16/2008 24-Jun-08

Undulator Control 
Rack

Ship loaded racks to SLAC              
(REQD: 1 month earlier than 
LCLB)

29-Jul-08 23-Jun-08 33 6/23/2008 24-Jun-08

1.04.02.12.03 Electronic 
Interface Assembly RCV EIA Units @SLAC 08-Apr-08 33 17-Jun-08 33 Complete: 6/23/08 24-Jun-08

Electronic 
Interface Assembly Spare EIA   Dec 08? 1 Installed in APS 

LTT 01-Jul-08

RCV Spare VME Crates@SLAC NA NA 03-Sep-08 2 Complete 02-Sep-08 J. Stein
RCV Spare UCMI @ SLAC NA NA 17-Jun-08 1 Complete 01-Jul-08
Spare UMPI NA NA Dec 08? 1 Installed in APS 01-Jul-08

1.04.02.12.03 RCV: Spare Intra Undulator Cable 
Kits @ SLAC NA 1 16-Jun-08 1 Complete 01-Jul-08

RCV Spare Cable Components @ 
SLAC NA 1 20-Aug-08 1 Shipped 8/15/08 18-Aug-08

NA RCV: Angled linear potentiometer 
mounts @ SLAC NA 72 20-Aug-08 Shipped 8/15/08 18-Aug-08

NA  RCV: Short linear potentiometer 
mounts @SLAC NA 73 20-Aug-08 Shipped 8/15/08 18-Aug-08

NA  RCV: Long linear potentiometer 
mounts @ SLAC NA 75 20-Aug-08 Shipped 8/15/08 18-Aug-08

CONTROLS



1.04.03 Magnets and 
Supports Activity description LCLB EF LCLB 

Units
BE Delivery 

to SLAC
BE 

Units Delivered to SLAC Updated Resp.

1.04.03.04 Undulators All Shipments Complete Except 1 
unit in LTT 39

1.04.03.04.03 Support Mover 
Systems 

All Shipments Complete Except 1 
system in LTT 37

Ship Enhanced X-Translation 
Stage Spares 31-May-08 12 Delivered 5/29/08 2-Jun-08 M. White

Limit Switch Actuators 27-Jun-08 72 69 Delivered 
6/20/08 07-Jul-08

Limit Switch Actuators 18-Jul-08 90  07-Jul-08

Spare Limit Switch Subassembly 29-Aug-08  5 
pairs Shipped 8/18/08 02-Sep-08

Brass Hex Nuts for Hard 
Stops(Mwchecking suitability) 10-Jun-08 100 Delivered 6/10/08 24-Jun-08

1.04.03.08 Fixed Supports All Shipments Complete Except 1 
set in LTT 37

Ship Special Fixed Support Floor 
Anchors NA NA 12-May-08 all 12-May-08 13-May-08

1.04.03.05 Quadrupoles All Shipments Complete Except 1 
unit in LTT 36

Magnets and Supports



1.04.04 Vacuum Activity description LCLB EF LCLB 
Units

BE Delivery 
to SLAC

BE 
Units Delivered to SLAC Updated Resp.

1.04.04.02.01
Production 
Chamber 
Weldment

35 chambers delivered to SLAC 14-May-08 35 35 35 (06-May-08)

Chambers 36-40 delivered to 
SLAC 31-Jul-08 40 16-May-08 40 40 (19-May-08) 19-May-08 Greg W/DRW

Returned Chambers (for 
machining) 31-Aug-08 5 Shipped 8/31/08 ET/DS

1.04.04.02.02 Vacuum Supports All Shipments Complete Except 1 
Chamber in LTT 37 SH Lee/DRW

1.04.04.03 Vacuum Bellows  
Package-Ship to SLAC -  Bellows 
(35) 15-Feb-08 35 21-May-08 27 Shipped 27-May-08 SH Lee/DRW

06-Jun-08 35 6/9/2008 09-Jun-08
2 units in LTT 2 35 DRW

1.04.04.05 Vacuum Spools Ship Quad Spools (33 +4) 26-Mar-08 18-Apr-08 4 7 06-May-08
15-May-08 8 Shipped 02-Jun-08
21-May-08 9 Shipped 02-Jun-08
04-Jun-08 12 Shipped 24-Jun-08
09-Jun-08 18 Shipped 24-Jun-08
18-Jun-08 23 Shipped 24-Jun-08
24-Jun-08 27 Shipped 01-Jul-08
01-Jul-08 35 Shipped 07-Jul-08
11-Jul-08 37 Shipped 18-Jul-08

Quad Spools Returned from SLAC 10-Jun-08 2 Shipped 7/7/08 14-Jul-08

2 Replated 04-Sep-08 2 Shipped 9/5/08 09-Sep-08

Additional Units 09-Oct-08 5 Shipped 14-Oct-08
Long Break Spools & Supports 23-May-08 29-Jul-08 10 Shipped 28-Jul-08
2 units in LTT 14-Jul-08 DRW

SLAC Linac 
Bellows Required by 12-Jun-08 NA NA 30-May-08 226 226 (29-Apr-2008) 06-May-08 Dean Walters

Extension Bellows NA NA 30-Sep-08 7 Shipped 06-Oct-08 J. Morgan
Girder Extension NA NA 06-Oct-08 1 Shipped 06-Oct-08 "

Morgan/DRW

VACUUM



1.04.05 Diagnostics Activity description LCLB EF LCLB 
Units

BE Delivery 
to SLAC

BE 
Units Delivered to SLAC Updated Resp.

1.04.05.05 BPM ANL w/o Altair    D. Walters
RFI: Group A (5) 15-Apr-08 5 10-Apr-08 1 10-Apr-08 06-May-08

18-Apr-08 3 18-Apr-08 06-May-08
06-May-08 5 06-May-08 06-May-08
13-May-08 8 14-May-08 06-May-08
22-May-08 11 Shipped 27-May-08
11-Jun-08 13 Shipped 24-Jun-08
26-Jun-08 16 Shipped 01-Jul-08
11-Jul-08 18 Shipped 14-Jul-08

RFI: Group B (31) 01-Jul-08 36 16-Jul-08 22 Shipped 18-Jul-08
18-Jul-08 24 Shipped 18-Jul-08

RFI: Group C (4) 10-Jul-08 40 23-Jul-08 26 Shipped 28-Jul-08
22-Aug-08 27 Shipped 25-Aug-08
27-Aug-08 28 Shipped 02-Sep-08
15-Sep-08 29 Shipped 16-Sep-08
22-Sep-08 36 Shipped 06-Oct-08
06-Oct-08 37 Shipped 06-Oct-08
10-Oct-08 38 Shipped 14-Oct-08

 30-Oct-08 40 Shipped 05-Nov-08
BPM Electronics Group A 22-Oct-08 40 19-Jun-08 1 Shipped 01-Jul-08

Group B 14-Jul-08 3 Shipped 14-Jul-08
Group C 24-Jul-08 5 Shipped 28-Jul-08
Group D 29-Jul-08 6 Shipped 04-Aug-08

01-Aug-08 9 Shipped 04-Aug-08
08-Aug-08 11 Shipped 12-Aug-08
15-Aug-08 17 Shipped 25-Aug-08
25-Aug-08 19 Shipped 25-Aug-08
11-Sep-08 22 Shipped 16-Sep-08
16-Sep-08 26 Shipped 26-Sep-08
29-Sep-08 29 Shipped 06-Oct-08
19-Sep-08 32 Shipped 14-Oct-08
22-Sep-08 35 Shipped 14-Oct-08
22-Sep-08 36 Shipped 14-Oct-08
30-Nov-08 38 05-Nov-08
30-Nov-08 40 05-Nov-08

Support Stands Group A (10) 07-Mar-08 10 10 (7-Mar-2008) 31-Mar-08
Group B (10) 20-Mar-08 20 10 (21-Mar-2008) 31-Mar-08
Group C (10) 04-Apr-08 30 10 (8-Apr-2008) 22-Apr-08
Group D (8) 19-Apr-08 38 8 (28-Apr-2008) 28-Apr-08

Waveguide Waveguide 14-May-08 1 In House 06-May-08
Balance of Order 30-May-08 16-Jul-08 37 Shipped 18-Jul-08
2 sets of waveguides in LTT 2

L. Erwin/DW

J.Morgan/DW

 

DIAGNOSTICS



Electronics Bracket 40 Shipped-5/14/2008 19-May-08
1.04.05.06 BFW Lot#1  (3) 03-Mar-08 3 25-Apr-08 06-May-08

Lot #2 (10) 21-Feb-08 13 29-Apr-08 3 29-Apr-08 06-May-08
Lot #3 (10) 09-Apr-08 23 21-May-08 5 Shipped 27-May-08

Lot #4 (14) 07-Apr-08 33 30-May-08 7 these 7 are 
@SLAC 02-Jun-08

03-Jun-08 9
10-Jun-08 13 Complete 24-Jun-08
17-Jun-08 15 10-Jun-08
26-Jun-08 17 Shipped 01-Jul-08
01-Jul-08 19 Shipped 07-Jul-08
07-Jul-08 21 Shipped 07-Jul-08
10-Jul-08 23 Shipped 14-Jul-08
15-Jul-08 25 Shipped 18-Jul-08
21-Jul-08 27 Shipped 28-Jul-08
24-Jul-08 29 Shipped 28-Jul-08
30-Jul-08 31 Shipped 04-Aug-08

15-Aug-08 33 Shipped 15-Aug-08
22-Aug-08 34 Shipped 02-Sep-08
05-Sep-08 35 Shipped 09-Sep-08
19-Sep-08 36 Shipped 14-Oct-08

In use for the LTT 1 JB

BFW Support 
Stands

All Shipments Complete Except 1 
in LTT 1 36 at SLAC (28-Apr

08) 05-Nov-08 JB

1.04.05.08 * BLM RFI:  BLM (R&D) 30-Sep-08 5 24-Oct-08 5 28-Jul-08
BLM Awards Complete 25-Jul-08 28-Jul-08
BLM IM Delivery to SLAC 18-Nov-08 5 05-Nov-08

 2.04.05.08 RFI:  BLM Production 25-Jun-09 ~30 25-Jun-09 30

 

J. Bailey/DRW

W. Berg
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